FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  April 2016

Date: May 1, 2016

CONTRACTOR: Paul's Electrical Contracting, LLC

ADDRESS: 99-1400 Koaha Place Contract No. 63386 [ ’]/
City, State ZIP:  Aiea, Hi 96701 DAGS Job No. 12-20-2662
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGENCY GENERATORS
CONTRACT I_FOR INSPECTION BRANCH USE

[ ! SUBMITTAL REGISTER [ | COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 4,768,700.00 |puE MONTHLY: { 1 PROJECT SCHEDULE

| “F DALY REFORTS [ A PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST | A"CONTRACT NUMBER

| oD WASTE REbEon PROGRESS Repary

CHANGE ORDERS PECIALTY [MISC; sRnmimTnan
Total $ 139,937.00 |L_)._AtR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANCE
Adjusted Contract Amount $ 4,908,637.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 41.53% _$ 2,266,388.00 79.66% $ 111,481.00 $ 2,377,869.00
Retained REDUCED|[ ] $ 143,279.00 $ 10,25700 % 153,536.00
Amount Subject to Payment $ 2,123,109.00 $  101,224.00 $ 2,224,333.00
Payments to Date $ 1,883,786.00 $ 101,224.00 $ 1,985,010.00
Payments Now Due $ 239,323.00 $ - $ 239,323.00
Payment No. FINAL[ ] 9
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PAUL'S ELECTRICAL CONTRACTING, LLC
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DPW.-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April 2016

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 63386
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGI DAGS Job No.: 12-20-2662
[m]
% CONTRACT
o BASIC CONTRACT COMPL. TC| RETN AMOUNT
] 'PRIME NTRACTOR TRADE LICENSE NO. AMOUNT DATE| % CMPL %% RETAIN@
Paul's Elecirical Contracting, LLC |General Contractor  [ABC-26840 $2.947,142 $1,667.146 56.57% 5% $63.357|A

B-
CONTRACT,
BASIC SUB- AMOUNT
|SUBCONTRACTOR TRADE LICENSE NO.| CONTRACT AMOUNT RETAINED
Beachside Roofing BC-22075 5 9544000 [§  11,487.00 1204%|  10% $1,148
Commercial Sheetmetsl C-444 $ 560.66900 |$ 27350600 | 4878%| 10% §27,350
Quality Genera! ABC-13362 3 114,000.00 | $  110,300.00 |  96.75%] 10% $11,030
Eagle Interiors C-26022 $ 201,740.00 | $ - 0.00%)  10% 50
Gima Pest Canirol, Inc. PCO-763 $ 1,713.00 | § 1,305.70 78.22%|  10% $130
HTECC ABC-29085 $ 317,000.00 [ § - 0.00%| 10% $0
integrated Construction Inc. ABC-13434 § 250,500.00 | $  100.000.00 |  30.92%| 10% $10,000
|1s!and Landscaping C-2852 5 14,945.00 | § - 0.00%] 10% $0
|Paradise Reinforcing C-16621 5 108,668.00 | § 10254250 {  94.46%] 10% $10,264
IM. Shiroma Palnting BC-22075 $ 3382600 [ 8 - 0.00%| 10% $0
Economy Plumbing ABC-318 $ 12305500 | § - 0.00%] 10% 50
#DIVID! 10% $0
HDIV/0! 10% 50
#DIVID! 10% $0
#DIVI0! 10% 50
#DIV/O! 10% 50
#DIV/O! 10% $0
#DIVID! 10% $0
#DIVI! 10% $0
Tots! Retalned from Subs §1,821,558 $509,241 §59,822[B
$4,768,700 $2,266,367|
00 200 11 M B M BB B ESBMRRE BN AARED
[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $143,279]
| certify that the above retentions are correct for this request.
Checked/NVerified by:

PAUL'S ELECTRIGAL CONTRACTING, LLC ﬂ , ’

Name of Comiractor "‘\\
\ = % Z/ 7 / & Inltial - Project Inspector or Engineer
L Ex

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: April 2016

DPW-CIA 7/06

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 63386
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERC  DAGS Job No.: 12-20-2662
o CHANGE
i ORDER
o} LICENSE CHANGE ORDER| COMPL, AMOUNT
5 |PRIME CONTRACTOR TRADE NO. AMOUNT) TO DATE| % CMPL) RETN % RETAINEDI
Paul's Electrical Contracting, LLC |Genaral Contractor §$42.969 $17.792 41.41% 5% $880|A
I I I I I I I
CHANGE]
L ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. AMOUNT.
§QB§QNTRAQT9R TRADE NO. AMOUNT| TO DATE| % CMPL| RETN %| RETAINED
|Beachside Roofing BC-22075 $ - $01 #DIWViO! 10%)] $ -
Commercial Sheeimealal C-444 3 - 50| #DIVID! 10%]| § -
Quality General ABC-13362 | § - 50| #DIVAQ! 10%] § -
Eagle Interiors C-26022 $ - $0{ #DIV/ID! 10%] $
Gima Pest Conlrol, Inc. PCO-763 $ - $0] #DIV/KH 10%| $ -
M. Shiroma Painting BC-22075 $ - $0| #DIV/IO! 10%] 8 -
HTECC ABC-29085 | $ 2,750.00 50 0.00% 10%| $ -
Integrated Construction Inc. ABC-13434 [ $ 93,688.00 $93,688| 100.00% 10%| & 9,368.00
|Island Landscaping C-2952 3 - $0| #DIv/D! 10%] $ -
|Paradise Reinforcing C-16621 $ 530.00 $0 0.00% 10%| $ &
|Economy Plumbing ABCO3B [ § - $0] #ovio! 10%] $ -
#DIVI0! 10%] $ -
#DIVIO! 10%| & -
#DIVIOI! 10%] $ -
#DIVIO! 10%[ & -
#DIV/0! 10%] $ -
#OIVID! 10%] § -
#DIVI0! 10%)| $ -
#DIVIO! 10%] $ -
Tolal Retained from Subs $96.968 $93.688 $9,368|B
| $139,937]  §111.480
R R B R B B o B o o N o e N S L RRNEa N EEEEEEasas Sz
| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,257|

| certify that the above retentions are correct for this request.

PAUL'S ELECTRICAL CONTRACTING, LLC

Name of Contractbr

e Fer/e

By Signature

NOTE:

Date

Columnar totals shall be equal In dollar value to that on

the Monthly Estimate Sheet

Checked/Verified by:

A

/

Initial - Project Inspector or Enginear



STATE OF HAWALII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 9 PROJECT TITLE: HAWAII STATE HOSPITAL - SYSTEM-WIDE EMERGENCY
GENERATORS
BILLING MONTH: April-16 DAGS JOB NO.: 1 2-20-2662 CONTRACT NO.: 63386

CONTRACTOR: PAUL'S ELECTRICAL CONTRACTING, LLC

VENDOR CODE: 30131100

Original Contract Payment Suffix: 1,2 -

Suffix Fund Symbol Amount Earned Retainage Amount Due
o Bll-406M $25(,912.00  $12,596.00 $239,323.00
Totals: $251,919.00 $12,596.00 $239,323.00
Change Order Payment Suffix: 3
Suffix Eund Symbeol Amount Earned Retaipage Amount Due
03 B811-406M $0.00 £0.00 $0.00
Totals:
Grand Total; $251,919.00 $12,596.00 $239,323.00
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